COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/11/2009

ESTIMATE SUMMARY 15:37:56
CONTID: C14959-ALT ESTIMATE NO: 0018 PROG SPEC YR:2005
PCN: 14959-ALTBID1 COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 462.( DAYS TIME ALLOW: 487 WORK DAYS
SH 58/ 44TH AVE BRIDGE REPLACEMENT PERCENT TIME: 94.87 ORIG TIME ALLOW: 314 WORK DAYS

PROJECT NO: BR 0581-006, Alt 1-Def. Bridge

SH 58 / 44TH AVE BRIDGE REPLACEMENT, Alt 1-Def. Bridge

NAME OF ROAD: SH 58
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 12/11/2009 DATE TIME STARTED 08/27/2007
10090 I-25 FRONTAGE ROAD DATE LET 05/24/2007 DATE WORK BEGAN 08/27/2007
DATE AWARDED 06/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 08/27/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,099,023.20 PARTICIPATING $ 6,080,169.73 $ 111,801.73
AWARD PROJECT AMT: $ 5,372,247.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 85.65% TOTAL EARNINGS 6,080,169.73 111,801.73
FUNDS AVAILABLE: $ 1,018,853.47 STOCKPILED MATERIALS -0.02 0.00
GROSS EARNINGS 6,080,169.71 111,801.73
TOTAL CLAIMS: $ 0.00 RETAINAGE -80,583.71 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,999,586.00 111,801.73
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,999,586.00 111,801.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 111,801.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00019
0020 202-00090
0025 202-00220
0030 202-00240
0035 202-00250
0040 202-00810
0045 202-00821
0050 202-01130
0055 202-01140

C14959-ALT
14959-ALTBID1

BR 0581-006, Alt 1-Def.

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

REMOVAL OF INLET

REMOVAL OF DELINEATOR

REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF SIGN PANEL

*REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF GUARDRAIL TYPE 4

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0018
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CONTID: C14959-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 5.000 4.000
EACH 0.000 0.00
176.00000 4.000 704.00
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,561.000 3,561.000
cYy 0.000 0.00
11.00000 3,561.000 39,171.00
0070 203-01500 *BLADING 34.000 34.000
HOUR 0.000 0.00
139.00000 34.000 4,726.00
0075 203-01510  BACKHOE 25.000 0.000
HOUR 0.000 0.00
182.00000 0.000 0.00
0080 203-01550 DOZING 25.000 0.000
HOUR 0.000 0.00
161.50000 0.000 0.00
0085 203-01594 COMBINATION LOADER 10.000 0.000
HOUR 0.000 0.00
118.00000 0.000 0.00
0090 203-01597 *POTHOLING 26.000 21.525
HOUR 0.000 0.00
148.00000 21.525 3,185.70
0095 203-02330 LABORER 50.000 4.000
HOUR 0.000 0.00
68.00000 4.000 272.00
0100 206-00000 STRUCTURE EXCAVATION 86.000 86.000
cy 0.000 0.00
6.00000 86.000 516.00
0105 208-00007 *EROSION LOG (8 INCH) 249.000 249.000
LF 0.000 0.00
4.00000 249.000 996.00
0110 208-00011 *EROSION BALES (WEED FREE) 100.000 100.000
EACH 0.000 0.00
60.00000 100.000 6,000.00



CONTID: C14959-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00020 *SILT FENCE 3,700.000 3,700.000
LF 0.000 0.00
3.50000 3,700.000 12,950.00
0120 208-00030 SEDIMENT BASIN 1.000 1.000
EACH 0.000 0.00
2,069.00000 1.000 2,069.00
0125 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,347.00000 2.000 2,694.00
0130 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 190.000 190.000
LF 0.000 0.00
8.50000 190.000 1,615.00
0135 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 4.500
EACH 0.000 0.00
679.50000 4.500 3,057.75
0140 208-00200 *EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
174.50000 1.000 174.50
0145 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
5.50000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 1.800 1.320
ACRE 0.480 4.08
8.50000 1.800 15.30
0155 212-00032 *SOIL CONDITIONING 1.800 1.320
ACRE 0.480 1,757.76
3,662.00000 1.800 6,591.60
0160 213-00002 *MULCHING (WEED FREE HAY) 0.860 0.000
ACRE 0.460 433.09
941.50000 0.460 433.09
0165 213-00061 *MULCH TACKIFIER 264.000 0.000
1B 264.000 924.00

3.50000 264.000 924.00



CONTID: C14959-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 213-00100 *SOIL BINDER 1.580 1.100
ACRE 0.480 351.60
732.50000 1.580 1,157.35
0175 213-00705 *LANDSCAPE BOULDER (SPECIAL) 25.000 25.000
EACH 0.000 0.00
639.50000 25.000 15,987.50
0180 216-00037 *SOIL RETENTION BLANKET (COCONUT) 7,087.000 6,388.000
SY 699.000 1,398.00
2.00000 7,087.000 14,174.00
0185 217-00020 *HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
569.50000 0.000 0.00
0190 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 391.330 221.680
TON 169.650 7,888.73
46.50000 391.330 18,196.85
0195 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,168.210 1,168.210
TON 0.000 0.00
106.00000 1,168.210 123,830.26
0200 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 3,000.000 2,212.140
TON 52.500 3,360.00
64.00000 2,264.640 144,936.96
0205 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,000.000 2,662.700
TON 0.000 0.00
67.50000 2,662.700 179,732.25
0210 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,703.000 1,212.000
GAL 0.000 0.00
2.50000 1,212.000 3,030.00
0215 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 320.000 160.000
SY 0.000 0.00
7.50000 160.000 1,200.00
0220 506-00212 RIPRAP (12 INCH) 104.000 104.000
cy 0.000 0.00
70.50000 104.000 7,332.00



CONTID: C14959-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 507-00000 CONCRETE SLOPE AND DITCH PAVING 153.000 113.000
cy 40.000 8,440.00
211.00000 153.000 32,283.00
0230 601-01000 *CONCRETE CLASS B 1.000 0.000
cY 0.000 0.00
217.50000 0.000 0.00
0235 603-01180 18 INCH REINFORCED CONCRETE PIPE 451.000 385.000
LF 0.000 0.00
78.00000 385.000 30,030.00
0240 603-01240 24 INCH REINFORCED CONCRETE PIPE 385.000 337.000
LF 0.000 0.00
102.00000 337.000 34,374.00
0245 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,653.00000 2.000 3,306.00
0250 603-50015 15 INCH PLASTIC PIPE 120.000 96.170
LF 0.000 0.00
54.50000 96.170 5,241.27
0255 604-00305 INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
6,159.50000 1.000 6,159.50
0260 604-00550 INLET TYPE D (SPECIAL) 1.500 1.000
EACH 0.000 0.00
8,582.00000 1.000 8,582.00
0265 604-25000 VANE GRATE INLET SPECIAL 8.000 8.000
EACH 0.000 0.00
9,399.00000 8.000 75,192.00
0270 604-25005 VANE GRATE INLET (5 FOOT) 1.000 1.000
EACH 0.000 0.00
7,553.50000 1.000 7,553.50
0275 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00

4,598.50000 1.000 4,598.50



CONTID: C14959-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,879.000 3,808.000
LF 71.000 1,029.50
14.50000 3,879.000 56,245.50
0280 MATERIAL ALLOWANCE MATERIAL ALLOWANCE GUARDRAIL TYPE 3 0.000
LF 0.000 0.00
15,247.81000 0.000 0.00
0285 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 2,870.000 2,870.000
LF 0.000 0.00
50.50000 2,870.000 144,935.00
0290 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
646.00000 1.000 646.00
0290 MATERIAL ALLOWANCE MATERIAL ALLOWANCE END ANCHOR TYPE 0.000
3D
EACH 0.000 0.00
394.47000 0.000 0.00
0295 606-01370 *TRANSITION TYPE 3G 2.000 2.000
EACH 0.000 0.00
1,200.50000 2.000 2,401.00
0295 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 0.000
3G
EACH 0.000 0.00
451.34000 0.000 0.00
0300 606-01380 *TRANSITION TYPE 3H 2.000 2.000
EACH 0.000 0.00
636.50000 2.000 1,273.00
0300 MATERIAL ALLOWANCE MATERIAL ALLOWANCE TRANSITION TYPE 0.000
3H
EACH 0.000 0.00
299.38000 0.000 0.00
0305 607-11525 *FENCE (PLASTIC) 961.000 961.000
LF 0.000 0.00
4.00000 961.000 3,844.00
0310 609-24002 GUTTER TYPE 2 (2 FOOT) 19.000 0.000
LF 0.000 0.00

42.50000 0.000 0.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 609-60011 CURB TYPE 6 (SECTION M) 2,346.000 700.000
LF 1,436.000 10,052.00
7.00000 2,136.000 14,952.00
0320 612-00001 *DELINEATOR (TYPE I) 46.000 25.000
EACH 21.000 346.50
16.50000 46.000 759.00
0325 612-00002 *DELINEATOR (TYPE IT) 14.000 14.000
EACH 0.000 0.00
17.50000 14.000 245.00
0330 612-00003 *DELINEATOR (TYPE III) 12.000 6.000
EACH 6.000 111.00
18.50000 12.000 222.00
0335 614-00012 *SIGN PANEL (CLASS II) 136.000 76.000
SF 60.000 1,170.00
19.50000 136.000 2,652.00
0340 614-00013 *SIGN PANEL (CLASS III) 130.000 130.000
SF 0.000 0.00
23.00000 130.000 2,990.00
0345 614-00818 *STEEL SIGN POST (W 8x18) 37.000 31.000
LF 6.000 294.00
49.00000 37.000 1,813.00
0350 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
674.00000 2.000 1,348.00
0355 621-00450 *DETOUR PAVEMENT 1,110.000 482.000
sy 0.000 0.00
45.50000 482.000 21,931.00
0360 625-00000 *CONSTRUCTION SURVEYING 1.400 0.950
L S 0.050 1,679.80
33,596.00000 1.000 33,596.00
0365 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
254,549.00000 1.000 254,549.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
7,804.50000 1.000 7,804.50
0375 627-00005 *EPOXY PAVEMENT MARKING 134.000 67.000
GAL 67.000 8,308.00
124.00000 134.000 16,616.00
0380 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 256.000 256.000
GAL 0.000 0.00
51.00000 256.000 13,056.00
0385 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 604.000 172.000
SF 432.000 6,912.00
16.00000 604.000 9,664.00
0390 630-00000 *FLAGGING 3,020.250 2,822.000
HOUR 198.250 3,667.63
18.50000 3,020.250 55,874.63
0395 630-00003 *UNIFORMED TRAFFIC CONTROL 435.000 294.250
HOUR 20.500 1,301.75
63.50000 314.750 19,986.63
0400 630-00007 *TRAFFIC CONTROL INSPECTION 575.000 514.000
DAY 10.000 1,445.00
144.50000 524.000 75,718.00
0405 630-00012 *TRAFFIC CONTROL MANAGEMENT 320.000 195.000
DAY 18.000 12,492.00
694.00000 213.000 147,822.00
0410 630-00025 *TRAFFIC CONTROL VEHICLE 435.000 278.235
HOUR 18.450 83.03
4.50000 296.685 1,335.08
0415 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 0.000 0.00
231.50000 0.000 0.00
0420 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 9.000
EACH 0.000 0.00

173.50000 9.000 1,561.50
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0425 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 71.000 63.900
EACH 0.000 0.00
25.50000 63.900 1,629.45
0430 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 44.100
EACH 0.000 0.00
32.50000 44.100 1,433.25
0435 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 9.000
EACH 0.000 0.00
81.00000 9.000 729.00
0440 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 241.000 198.000
SF 0.000 0.00
9.50000 198.000 1,881.00
0445 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
2,313.00000 3.600 8,326.80
0450 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 3.600
TYPE)
EACH 0.000 0.00
1,099.00000 3.600 3,956.40
0455 630-80360 *DRUM CHANNELIZING DEVICE 250.000 171.000
EACH 0.000 0.00
23.00000 171.000 3,933.00
0460 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 18.000
EACH 0.000 0.00
115.50000 18.000 2,079.00
0465 630-80376 *GUARDRAIL TYPE 7 (TEMPORARY) 5,460.000 4,914.000
LF 0.000 0.00
58.00000 4,914.000 285,012.00
0470 630-80380 *TRAFFIC CONE 400.000 180.000
EACH 0.000 0.00
6.00000 180.000 1,080.00
0475 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 1.000
DAY 1.000 1,456.50
1,456.50000 2.000 2,913.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0480 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.900
EACH 0.000 0.00
2,313.00000 0.900 2,081.70
0485 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
9,252.50000 1.800 16,654.50
0490 700-70010 F/A MINOR CONTRACT REVISIONS 393,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70011 F/A PARTNERING 1,000.000 109.230
FA 0.000 0.00
1.00000 109.230 109.23
0500 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70016 F/A FUEL COST ADJUSTMENT 73,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70021 F/A ON-THE-JOB TRAINEE 20,480.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70040 F/A RAILROAD TEMPORARY CROSSING 15,000.000 7,375.500
FA 1,730.000 1,730.00

1.00000 9,105.500 9,105.50
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0535 700-70380 F/A EROSION CONTROL 5,000.000 415.480
FA 0.000 0.00
1.00000 415.480 415.48
0720 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 0.000 -14,250.000
VIOLATION
DOL 0.000 0.00
1.00000 -14,250.000 -14,250.00
0735 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL MOBILIZATION 1.000 1.000
LS 0.000 0.00
11,203.00000 1.000 11,203.00
0740 208-00021 SILT FENCE (REINFORCED) 1,945.000 1,945.000
LF 0.000 0.00
3.30000 1,945.000 6,418.50
0750 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 19.500 18.500
HOUR 1.000 68.00
68.00000 19.500 1,326.00
0755 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 1.000 0.000
HOUR 1.000 60.00
60.00000 1.000 60.00
0760 900-00006 ADDED ITEM (DOLLAR)/ EROSION CONTROL SUPERVISOR 30,000.000 22,328.390
DOL 2,875.060 2,875.06
1.00000 25,203.450 25,203.45
0765 612-00022 DELINEATOR (TYPE II) (BARRIER) //INCREASED AMOUNT FOR 114.000 114.000
IMPROVED VISIBILITY
EACH 0.000 0.00
5.09000 114.000 580.26
0770 625-00001 CONSTRUCTION SURVEYING (HOURLY) //ADDITIONAL SURVEYING 59.000 45.000
HOUR 14.000 1,848.00
132.00000 59.000 7,788.00
0775 900-00006 ADDED ITEM (DOLLAR)/ AC BINDER SOURCE CHANGE 60,000.000 57,465.830
DOL 0.000 0.00
1.00000 57,465.830 57,465.83
0780 202-00026 REMOVAL OF SLOPE AND DITCH PAVING 75.000 12.500
sy 0.000 0.00
31.00000 12.500 387.50
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0785 202-00203 REMOVAL OF CURB AND GUTTER 205.000 205.000
LF 0.000 0.00
11.00000 205.000 2,255.00
0790 606-02003 END ANCHORAGE (NONFLARED) 1.000 1.000
EACH 0.000 0.00
1,850.75000 1.000 1,850.75
0795 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - EROSION CONTROL 0.000 -6,500.000
VIOLATION
DOL 0.000 0.00
1.00000 -6,500.000 -6,500.00
0805 900-00006 ADDED ITEM (DOLLAR)/ / RESTOCKING FEE FOR LANDSCAPE 29.000 29.000
BOULDERS
DOL 0.000 0.00
225.00000 29.000 6,525.00
0810 900-00006  ADDED ITEM (DOLLAR)/ / PRICE REDUCTION - LOAD 0.000 -220.000
RESTRICTIONS/OVERWEIGHT TRUCKS
DOL 0.000 0.00
1.00000 -220.000 -220.00
0815 612-00075 REFLECTOR STRIP (6 INCH) //MEDIAN BARRIER DELINEATION 278.000 278.000
FOR HORIZONTAL CURVES
EACH 0.000 0.00
24.20000 278.000 6,727.60
0820 607-53172 FENCE CHAIN LINK (72 INCH) 0.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0825 607-52905 END POST (CHAIN LINK) 0.000 0.000
EACH 0.000 0.00
253.00000 0.000 0.00
0830 202-05026 SAWING ASPHALT MATERIAL (6 INCH) 276.000 0.000
LF 276.000 1,021.20
3.70000 276.000 1,021.20
0840 202-00201 REMOVAL OF CURB / ASPHALT ALONG EB SH 58 700.000 0.000
LF 700.000 2,436.00
3.48000 700.000 2,436.00
CAT 0200 CURRENT AMT $ 3,210,778.39 $ 85,696.73 % 2,249,042.12
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. E-16-XQ

0540 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
L s 0.000 0.00
277,233.50000 1.000 277,233.50
0545 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,869.000 1,084.000
cy 0.000 0.00
14.00000 1,084.000 15,176.00
0550 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 501.830 501.830
TON 0.000 0.00
67.50000 501.830 33,873.53
0555 502-00460 *PILE TIP 20.000 20.000
EACH 0.000 0.00
107.50000 20.000 2,150.00
0560 502-11274 *STEEL PILING (HP 12X74) 1,473.000 1,473.000
LF 0.000 0.00
55.50000 1,473.000 81,751.50
0565 503-00042 *DRILLED CAISSON (42 INCH) 302.500 302.500
LF 0.000 0.00
415.00000 302.500 125,537.50
0570 509-00000 *STRUCTURAL STEEL 1,372,310.000 1,372,310.000
1B 0.000 0.00
0.85000 1,372,310.000 1,166,463.50
0570 MATERIAL ALLOWANCE STRUCTURAL STEEL INV#2 -0.012
LB 0.000 0.00
0.85000 -0.012 -0.01
0575 509-90002 *PAINT EXISTING STRUCTURE (SPECIAL) 400.000 296.000
GAL 0.000 0.00
353.00000 296.000 104,488.00
0580 512-00101 BEARING DEVICE (TYPE 1I) 14.000 14.000
EACH 0.000 0.00
2,528.00000 14.000 35,392.00
0585 515-00120 *WATERPROOFING (MEMBRANE) 2,802.000 2,802.000
SY 0.000 0.00

10.50000 2,802.000 29,421.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 STRUCTURE NO. E-16-XQ
0590 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 294.000 294.000
LF 0.000 0.00
204.50000 294.000 60,123.00
0590 MATERIAL ALLOWANCE BRIDGE EXPANSION MATERIAL 0.000
LF 0.000 0.00
204.50000 0.000 0.00
0595 601-03040 *CONCRETE CLASS D (BRIDGE) 421.000 421.000
cy 0.000 0.00
269.00000 421.000 113,249.00
0600 601-25730 *PRECAST CONCRETE DECK PANEL (3 INCH) 0.000 0.000
SY 0.000 0.00
78.00000 0.000 0.00
0600 MATERIAL ALLOWANCE PRECAST DECK PANELS INV. #003 0.000
SF 0.000 0.00
4.59000 0.000 0.00
0605 601-40300 *STRUCTURAL CONCRETE COATING 1,219.000 1,219.000
SY 0.000 0.00
28.50000 1,219.000 34,741.50
0610 602-00020 *REINFORCING STEEL (EPOXY COATED) 90,601.000 85,483.000
1B 0.000 0.00
0.75000 85,483.000 64,112.25
0615 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 312.000 312.000
LF 0.000 0.00
66.00000 312.000 20,592.00
0620 606-10700 *BRIDGE RAIL TYPE 7 725.000 675.000
LF 50.000 3,700.00
74.00000 725.000 53,650.00
0625 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 200.000 200.000
LF 0.000 0.00
34.50000 200.000 6,900.00
0630 613-00200 *2 INCH ELECTRICAL CONDUIT 1,350.000 1,350.000
LF 0.000 0.00
7.50000 1,350.000 10,125.00
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PCN: 14959-ALTBID1 ESTIMATE RUN 12/11/2009
PROJECT: BR 0581-006, Alt 1-Def. ESTIMATE NO: 0018 15:37:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NO. E-16-XQ

0725 900-00006 ADDED ITEM (DOLLAR)/ REIMBURSED EXPENSES FOR 0.000 -4,090.000
STRUCTURAL STEEL INS OUT OF STATE
DOL 0.000 0.00
1.00000 -4,090.000 -4,090.00
0730 900-00006 ADDED ITEM (DOLLAR)/ SHIMS AT ABUTMENT 1, PIER 2, AND 108,538.370 108,538.370
ABUTMENT 3
DOL 0.000 0.00
1.00000 108,538.370 108,538.37
0745 900-00006 ADDED ITEM (DOLLAR)/ FORCE ACCOUNT PAYMENT 806,253.210 806,253.210
DOL 0.000 0.00
1.00000 806,253.210 806,253.21
0745 MATERIAL ALLOWANCE / PAYMENT #1 TO BE RESOLVED ON EST 0.000
10
DOL 0.000 0.00
1.00000 0.000 0.00
0745 MATERIAL ALLOWANCE PRECAST DECK PANEL STOCKPILE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 3,201,311.36 $ 3,700.00$ 3,145,680.85
CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ)
0635 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,999.000 301.000
cy 1,698.000 18,678.00
11.00000 1,999.000 21,989.00
0640 206-00000 STRUCTURE EXCAVATION 4,699.000 4,699.000
cY 0.000 0.00
6.00000 4,699.000 28,194.00
0645 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,981.200 7,981.200
cy 0.000 0.00
21.00000 7,981.200 167,605.20
0650 206-00200 *STRUCTURE BACKFILL (CLASS 2) 4,719.000 4,719.000
cY 0.000 0.00
6.50000 4,719.000 30,673.50
0655 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 8,766.200 8,766.200
cy 0.000 0.00

14.00000 8,766.200 122,726.80
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CAT NOO301 RETAINING WALLS (E-16-BI AND E-16-BJ)
0655 MATERIAL ALLOWANCE MRS INVOICE #1 0.000
SF 0.000 0.00
5.33000 0.000 0.00
0660 206-00520 *FILTER MATERIAL (CLASS B) 96.500 96.500
cy 0.000 0.00
50.00000 96.500 4,825.00
0665 206-01750 SHORING 1.000 1.000
L S 0.000 0.00
44,515.00000 1.000 44,515.00
0665 MATERIAL ALLOWANCE SHORING INV #1 0.000
LS 0.000 0.00
44,515.00000 0.000 0.00
0670 504-04410 *BLOCK FACING 11,745.000 11,745.000
SF 0.000 0.00
9.50000 11,745.000 111,577.50
0675 506-00212 RIPRAP (12 INCH) 6.000 6.000
cy 0.000 0.00
70.50000 6.000 423.00
0680 507-00000 CONCRETE SLOPE AND DITCH PAVING 34.000 27.000
cYy 7.000 1,477.00
211.00000 34.000 7,174.00
0685 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 6.000 0.000
cy 6.000 2,250.00
375.00000 6.000 2,250.00
0690 601-01000 *CONCRETE CLASS B 28.740 28.740
cYy 0.000 0.00
217.50000 28.740 6,250.95
0695 602-00020 REINFORCING STEEL (EPOXY COATED) 1,284.000 1,284.000
LB 0.000 0.00
0.75000 1,284.000 963.00
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CAT NO0301 RETAINING WALLS (E-16-BI AND E-16-BJ)

0800 504-06400 SOIL NAIL WALL 900.000 900.000
SF 0.000 0.00
77.20000 900.000 69,480.00
CAT 0301 CURRENT AMT $ 618,646.95 $ 22,405.00$ 618,646.95

CAT NO0400 CONSTRUCTION ENGINEERING

0700 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
36,427.00000 1.000 36,427.00
0705 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.950
EACH 0.000 0.00
29,736.00000 0.950 28,249.20
0710 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,123.50000 1.000 2,123.50
CAT 0400 CURRENT AMT $ 68,286.50 $ 0.00$ 66,799.70

PROJECT TOTAL CURRENT AMT $ 7,099,023.20 $ 111,801.73 % 6,080,169.62



